



SCHEDULE OF PROPOSED WORKS

NODE		LTP
1	SURF BEACH CAR PARK SOUTH BDY TO BEACH ACCESS NO 10	2
2	BEACH ACCESS NO 10 TO NORTH AVE	2
3	NORTH AVE TO WOOD ST COMMERCIAL AREA	2
4	WOOD ST (MANGAWHAI TOWN CENTRE)	2
5	WOOD ST COMMERCIAL AREA TO MOIR POINT RD	1

NODE		LTP
6A	MANGAWHAI COMMUNITY PARK SHARED PATH ITM TO 90A MOLESWORTH DRIVE	0
6B	MOIR POINT RD TO ITM	2
7	90A MOLESWORTH DRIVE TO BRIDGE	1
8	MOLESWORTH DRIVE BRIDGE	1
9	BRIDGE TO MANGAWHAI CENTRAL DEVELOPMENT	1

NODE		LTP
10	MANGAWHAI CENTRAL DEVELOPMENT	0
11	MANGAWHAI CENTRAL DEVELOPMENT TO CAUSE WAY	1
12	CAUSE WAY	1
13	CAUSE WAY TO PEARSON STREET	1
14	PEARSON ST TO MANGAWHAI VILLAGE COMMERCIAL AREA	1

NODE		LTP
15	MANGAWHAI VILLAGE COMMERCIAL AREA	0
16	MANGAWHAI VILLAGE COMMERCIAL AREA TO SCHOOL	2
17	SCHOOL TO INSLEY STREET BRIDGE	3
18	INSLEY STREET BRIDGE	3
19	BRIDGE TO TOMARATA RD INTERSECTION	3
21	MOIR ST: KAGAN AVE TO INSLEY ST	0

- LTP KEY:**
- LTP 0 (2018/21)
 - LTP 1 PHASE 1 (2021/24)
 - LTP 1 PHASE 2 (2021/24)
 - LTP 2 (2024/27)
 - LTP 3 (2027/30)